
ROHM flND HRflS COMPANY

ENGINEERING DIVISION
Bristol, PA November 15, 1991

REPORT: R. G. Leimkuhler

T. Beggs
H. Dufendach
R. Karsnitz
W. Steuteville/EPA
T. Will
M. Yunaska

SUBJECT: Cost Forecast Report

WHITMOYER LABORATORIES PRIVATE STUDY GROUP

MYERSTOWN WATER LINES EXTENSION

This cost forecast report reflects all current knowledge of
probable cost. Commitment to Date is reported as of 11/12/91

DESCRIPTION

Coordination Costs

Engineering Charges

Bottled Water

Contracts

Misc. Charges

COMMITTED
TO DATE

$ 27,316

375,266

7,431

457,046

74,470

BAL TO
COMPLETE

$ 4,500

160,000

600

382,083

5,000

TOTAL
FORECAST

$ 31,816

525,266

8,031

839,129

79,470

PROJECT TOTAL $941,529 $552,183 $1,493,712

R. G. Leimkuhler
Project Coordinator



WHITMOYER LABORATORIES PRIVATE STUDY GROUP

Myrestown Waterlines Extensions

RgLeimkuhler Nov 15, 1991

ESTIMATED COSTS TO COMPLETE

COORDINATION COSTS
RgLeimkuhler 3mo @ $1500 $ 4,500

ENGINEERING COSTS
BCM cost to complete oversite and
final work plan and coordination
of close-outs. (See BCM Itr 11.13.91} $ 160,000

BOTTLED WATER
3mo X 2 del. @ $200 $ 600
(Delivery to four residences in the
grey area @ approx. $160/mo will
continue for ? time)

CONTRACTOR
Complete Ph 2&3 $ 16,269
Phase 4 Pipeline 341,814
Phase 4 House Connections 6 @ $4000 24,000

MISC CHARGES
SSM Oversite to complete Ph 4 $ 5,000

TOTAL COSTS TO COMPLETE $ 552,183



WHITMORE LABORATORIES PRIVATE STUDY GROUP

Myerstown Waterlines Extensions

REPORT OF COSTS TO DATE ENDING 11-14-91

SUMMARY
Coordination
Engineering
Bottled Water
Permits
Contracts
Misc Charges

TOTAL COSTS TO DATE

$27,316
$375,266
$7,431

$0
$457,046
$74,470

$941,529

COORDINATION COSTS
DATE
10-31-90
11-30-90
12-31-90
01-31-91
02-28-91
03-26-91
04-29-91
06-16-91
07-25-91
08-29-91
09-22-91
10-29-91

DESCRIPTION
RgLe imkuh1er
RgLeimkuhler
RgLe imkuh1er
RgLe imkuh1er
RgLeimkuhler
RgLeimkuhler
RgLeimkuhler
RgLeimkuhler
RgLeimkuhler
RgLeimkuhler
RgLeimkuhler
RgLeimkuhler

INVOICE NO TOTAL
$3,200
$3,318
$3,160
$3,268
$2,685
$2,513
$656

$2,919
$1,440
$2,960
$877
$320

TOTAL COORDINATION COSTS $27,316

ENGINEERING CHARGES
DATE
01-31-91
01-31-91
01-31-91
01-31-91
01-31-91
02-28-91
02-28-91
02-28-91
02-18-91
02-18-91
02-18-91
03-29-91
03-29-91
03-29-91
03-29-91
03-29-91
03-29-91
04-30-91

VENDOR
BCM Design I
BCM Design II to IV
BCM Bidding I
BCM Survey I to IV
BCM Undefined I to IV
BCM Design I
BCM Design II to IV
BCM Bidding I
BCM Const Surveillance-Jan.
BCM Survey Survey I to IV
BCM Undefined I to IV
BCM Constr. Surveillance-Feb.
BCM Design Phase II and III
BCM Bidding Assistance Phases II&III
BCM Survey Services Phases I to IV
BCM Coordinate H2O Srvs Phases ItoIV
BCM Undefined I to IV
BCM DESIGN PHASE II TO IV

INVOICE NO
6379
6380
6381
6382
6383
0737
0738
0739
0740
0741
0742
0754
0765
0766
0767
0768
0769
0794

TOTAL
$56,087
$2,678
$6,226
$6,356
$24,674
$17,400
$49,824
$3,066
$12,109
$3,062
$2,714
$13,565
$43,293
$4,764
$6,339
$927

$3,906
$21,953



04-30-91 BCM BIDDING ASSISTANCE PHASE I
04-30-91 BCM BIDDING ASSISTANCE PHASES II AND
04-30-91 BCM CONSTRUCTION SURVEILLANCE-Mar.
04-30-91 BCM SURVEY SERVICES FOR PHASES I TO
04-30-91 BCM COORDINATE PLUMBING PHASES I TO
04-30-91 BCM UNDEFINED PHASES I TO IV
05-31-91 BCM DESIGN PHASE II TO IV
05-31-91 BCM BIDDING ASSISTANCE PHASES II&III
05-31-91 BCM CONSTRUCTION SURVEILLANCE-APR.
05-31-91 BCM SURVEY SERVS FOR PHASES I TO IV
05-31-91 BCM COORD.WATER SERVS PHASES I TO IV
05-31-91 BCM UNDEFINED SERVS. PHASES I TO IV
06-28-91 BCM DESIGN PHASE II TO IV
06-28-91 BCM SURVEY SERVICES FOR PHASES ITOIV
06-28-91 BCM BIDDING ASSISTANCE PHASES II&III
06-28-91 BCM CONSTRUCTION SURVEILLANCE - QI
06-28-91 BCM CONSTRUCTION SURVEILLANCE- Q 2&3
06-28-91 BCM COORDINATE PLUMBING PHASES I-IV
06-28-91 BCM UNDEFINED PHASES I TO IV
07-31-91 BCM MISC. SERVICES
08-30-91 BCM COORD.WATER SERVS PHASESII TO IV
08-30-91 BIDDING ASSISTANCE PHASES II AND III
08-30-91 CONSTRUCTION SURVEILLANCE
08-30-91 SURVL-QA WATER PHASES II AND III
08-30-91 SURVEY SERVICES FOR PHASES I TO IV
08-30-91 COORD.PLUMB. H2O SERVS. PHASES ITOIV
08-30-91 UNDEFINED SERVICES FOR PHASES ITOIV
08-30-91 NEGOTIATE CONSTR. CONTRACT PHASE IV
09-30-91 H20 DISTRIB. SYS. DESIGN PHASE II-IV
09-30-91 CONSTR. SURVL. PHASES II AND III
09-30-91 SURVEY SERVS. FOR PHASES I TO IV
09-30-91 COORD. PLUMB. H20 SERVS. PHASES I-IV
09-30-91 UNDEFINED SERVS. FOR PHASES I TO IV
09-30-91 NEGOTIATE CONSTR. CONTRACT PHASE IV
09-30-91 PRELIMIN.ENGR.INVESTIGATIONS PHASE V
10-31-91 WATER DISTRIB. SYS. PHASES II TO IV
10-31-91 CONSTR. SURVEILANCE PHASES II & III
10-31-91 SURVEY SERVS. FOR PHASE I TO IV
10-31-91 UNDEFINED SERVS. PHASE I TO IV
10-31-91 NEGO. FOR CONSTR. CONTRACT PHASE IV
10-31-91 PRELIMINARY ENGR. INVEST. PHASE V
10-31-91 SURVL-QA WATER PHASE IV

TOTAL ENGINEERING CHARGES

0795
0796
0797
0798
0799
2100
2118
2119
2120
2121
2122
2123
2141
2142
2148
2149
2150
2151
2143
2179
4413
4414
4415
4416
4417
4418
4419
4420
4441
4442
4443
4444
4445
4446
4447
4478
4479
4480
4481
4482
4483
4484

$1
$10
$4

$2
$18
$2
$10
$3
$1
$3
$12
$5
$2
$8
$7

$8
$40
$18

$13
$1

$6
$1
$8
$10
$3

$3
$3

$15
$2

$6

$2

$391
,925
,633
,362
$902
,416
,276
,213
,364
,235
,009
,016
,011
,845
,825
,247
,984
$670
,820
,181
,137
$585
$547
,854
,466
$286
,970
,262
,537
,789
,436
$213
,956
,568
$250
,916
,373
$535
,437
$975
$565
,061

$375,266

BOTTLED WATER
DATE
12-25-90
01-08-91
01-22-91
02-19-91
03-05-91
03-19-91

VENDOR
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain

INVOICE NO
901615
912550
923717
946547
947082
969072

TOTAL
$214
$336
$292
$346
$435
$416



04-02-91
04-16-91
04-30-91

Blue Mountain
Blue Mountain
Blue Mountain

980247
991668
3013

402
$379

05-14-91
05-28-91
06-11-91
06-25-91
07-09-91
08-20-91
09-03-91
09-17-91
10-01-91
10-15-91
10-29-91

Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain

TOTAL BOTTLED WATER CHARGES

PERMITS
DATE VENDOR

Conrail

TOTAL PERMIT CHARGES

CONTRACTS
DATE
02-19-91
03-19-91
05-22-91
05-22-91
05-29-91
06-27-91
06-27-91
08-27-91
08-27-91
08-28-91

DESCRIPTION
Moyer Phase
Moyer Phase
Moyer Phase
Moyer Phase
Moyer Phase
Moyer Phase
Moyer Phase
Moyer Phase
Moyer Phase
Moyer Phase

I, Estimate #1
I, Estimate #2
I Hook-ups
I, Estimate #3
II & III, Estimate #1
I, Estimate #4
II & III, Estimate #2
II & III, Estimate #3
I Final
II & III Hook-Ups

TOTAL CONTRACT CHARGES

MISC CHARGES
DATE
12-26=90
02-15-91
03-15-91
04-19-91
05-10-91
06-03-91
06-07-91
06-07-91
06-07-91

DESCRIPTION
Myerstown Backhoe
SSM Oversite
SSM Oversite
SSM Oversite
SSM Oversite
Funk Water Quality Co,
SSM Oversite
Funk Water Quality Co,
Funk Water Quality Co,

14567
26126
38058
3836
16841
65428
85404
97194
109433
120993
133002

INVOICE NO.

INVOICE NO.
00-6207-03
00-6207-03

4112
00-6207-03
00-6207-03
00-6207-03
00-6207-04
00-6207-04
00-6207-03

74165

INVOICE NO.

108063
108771
109529
109991

D21619
110600

D21617
D21618

$363
$470
$400
$450

$1,056
$287
$280
$337
$202
$182
$194

$7,431

TOTAL
$0

$0

TOTAL
$113,144
$35,029
$38,004
$34,376
$68,416
$9,749
$26,989
$89,706
$15,104
$26,529

$457,046

TOTAL
$150

$4,999
$5,740
$1,140
$2,250
$354

$2,390
$354
$708



07-12-91 SSM Oversite
08-09-91 SSM Oversite
09-20-91 SSM Oversite
10-08-91 Steiner, Sandoe & Cooper
10-11-91 Steiner, Sandoe & Cooper
10-11-91 SSM Oversite

111376
111918
112643

Escrow Acct
Escrow Prep

113319

TOTAL MISC CHARGES $74,470


